





# DEAR HOMEOWNER,

Hello from SRIAS Life Spaces! We're excited to bring you the latest updates from The Boat Club at Medchal. Here are some fresh site snapshots, taken on July 2<sup>nd</sup>, 2025.

We're on track to deliver your new home on time and can't wait for you to experience it!







VILLA-1 (Footings Completed)



VILLA-3 (Structure Completed)



VILLA-5 (Structure Completed)





VILLA-2 (Structure Completed)



VILLA-4 (Structure Completed)



VILLA-6 (Structure Completed)





VILLA-7 (Structure Completed)



VILLA-12 (Ground Floor Columns Completed)



VILLA-14 (Plinth Beam Completed)



VILLA-8 (Structure Completed)



VILLA-13 (GF Slab Completed)



VILLA–15 (Plinth Beam Completed)







VILLA-17 (FF Slab Completed)



VILLA-19 (Plinth Beam Completed)



VILLA-21 (Grade Slab Completed)



VILLA-18 (Plinth Beam Completed)



VILLA-20 (Plinth Beam Completed)



VILLA-22 (Structure Completed)







VILLA-23 (Structure Completed)



VILLA-25 (Structure Completed)



VILLA-27 (GF Slab Completed)



VILLA-24 (Structure Completed)



VILLA-26 (Structure Completed)



VILLA-28 (Structure Completed)







VILLA-29 (Structure Completed)



VILLA-31 (Pedestals Completed)



VILLA-33 (Pedestals Completed)



VILLA-30 (Structure Completed)



VILLA-32 (Pedestals Completed)



VILLA-34 (FF Slab Completed)







VILLA-35 (Structure Completed)



VILLA-37 (Structure Completed)



VILLA-39 (Structure Completed)



VILLA-36 (Structure Completed)



VILLA-38 (Structure Completed)



VILLA-40 (Structure Completed)







VILLA-41 (Plinth Beam Completed)



VILLA-43 (SF Slab Completed)



VILLA-45 (Structure Completed)



VILLA-42 (Structure Completed)



VILLA-44 (GF Slab Completed)



VILLA-46 (Structure Completed)







VILLA-47 (Structure Completed)



VILLA-49 (Structure Completed)



VILLA-51 (GF Slab Completed)



VILLA-48 (Structure Completed)



VILLA-50 (Structure Completed)



VILLA-57 (Structure Completed)







VILLA-58 (Structure Completed)



VILLA-61 (Structure Completed)



VILLA-63 (Structure Completed)





VILLA-60 (Structure Completed)



VILLA-62 (Structure Completed)



VILLA-64 (Structure Completed)





VILLA-65 (Structure Completed)



VILLA-67 (Pedestals Completed)



VILLA-69 (Structure Completed)



VILLA-66 (Structure Completed)



VILLA-68 (Structure Completed)



VILLA-70 (Structure Completed)







VILLA-71 (Structure Completed)



VILLA-73 (Structure Completed)



VILLA-75 (Structure Completed)



VILLA-72 (Structure Completed)



VILLA-74 (Structure Completed)



VILLA-76 (Structure Completed)







VILLA-77 (Grade Slab Completed)



VILLA-80 (SF Columns Completed)



VILLA-82 (Structure Completed)



VILLA-79 (SF Columns Completed)



VILLA-81 (Structure Completed)



VILLA-83 (Structure Completed)







VILLA-84 (Structure Completed)



VILLA-86 (Back Filling Completed)



VILLA-88 (Structure Completed)



VILLA-85 (Structure Completed)



VILLA-87 (Structure Completed)



VILLA-89 (Structure Completed)







VILLA-90 (Structure Completed)



VILLA-92 (Structure Completed)



VILLA-94 (Footings Completed)



VILLA-91 (Structure Completed)



VILLA-93 (Structure Completed)



VILLA-95 (Structure Completed)







VILLA-96 (Structure Completed)



VILLA-98 (Structure Completed)



VILLA-100 (Structure Completed)





VILLA-97 (Structure Completed)



VILLA-99 (Structure Completed)



VILLA-101 (Structure Completed)





VILLA-102 (Structure Completed)



VILLA-104 (Structure Completed)



VILLA-106 (Structure Completed)



VILLA-103 (Structure Completed)



VILLA-105 (Structure Completed)



VILLA-107 (GF Slab Completed)













VILLA-108 (SF Columns Completed)



VILLA-110 (Structure Completed)



VILLA-112 (Structure Completed)



VILLA-109 (Structure Completed)



VILLA-111 (Structure Completed)



VILLA-113 (Structure Completed)







VILLA-114 (GF Columns Completed)



VILLA-116 (Structure Completed)



VILLA-118 (Structure Completed)



VILLA-115 (FF Columns Completed)



VILLA-117 (Structure Completed)



VILLA-119 (Structure Completed)







VILLA-120 (Structure Completed)



VILLA-122 (Structure Completed)



VILLA-124 (Structure Completed)



VILLA-121 (Structure Completed)



VILLA-123 (Structure Completed)



VILLA-125 (Structure Completed)







VILLA-126 (Structure Completed)



VILLA-128 (Structure Completed)



VILLA-130 (GF Slab Completed)



VILLA-127 (Structure Completed)



VILLA-129 (Structure Completed)



VILLA-131 (GF slab Completed)







VILLA-132 (Structure Completed)



VILLA-134 (Structure Completed)



VILLA-136 (Structure Completed)



VILLA-133 (Structure Completed)



VILLA-135 (Structure Completed)



VILLA-137 (Structure Completed)







VILLA-138 (FF Columns Completed)



VILLA-140 (Structure Completed)



VILLA-142 (Structure Completed)





VILLA-139 (FF Slab Completed)



VILLA-141 (Structure Completed)



VILLA-143 (Structure Completed)





VILLA-144 (Structure Completed)



VILLA-146 (GF Columns in Progress)



VILLA-148 (Structure Completed)



VILLA-145 (FF Columns Completed)



VILLA-147 (Structure Completed)



VILLA-149 (Structure Completed)







VILLA-150 (Structure Completed)



VILLA-152 (Structure Completed)



VILLA-154 (Structure Completed)



VILLA-151 (Structure Completed)



VILLA-153 (Structure Completed)



VILLA-155 (Structure Completed)







VILLA-156 (Structure Completed)



VILLA-158 (Structure Completed)



VILLA-160 (Structure Completed)





VILLA-157 (Structure Completed)



VILLA-159 (Structure Completed)



VILLA-161 (FF Slab Completed)





VILLA-162 (Pedestals Completed)



VILLA-164 (Pedestals Completed)



VILLA-166 (Pedestals Completed)



VILLA-163 (Pedestals Completed)



VILLA-165 (Pedestals Completed)



VILLA-167 (Pedestals Completed)









VILLA-168 (Pedestals Completed)



VILLA-170 (Footings Completed)



VILLA-172 (Structure Completed)



VILLA-169 (Pedestals Completed)



VILLA-171 (FF Columns Completed)



VILLA-173 (Structure Completed)





VILLA-174 (Structure Completed)



VILLA-176 (Structure Completed)



VILLA-178 (Structure Completed)



VILLA-175 (Structure Completed)



VILLA-177 (Structure Completed)



VILLA-179 (Pedestals Completed)







#### VILLA-180 (Structure Completed)



VILLA-182 (Structure Completed)



VILLA-184 (Structure Completed)



VILLA-181 (Structure Completed)



VILLA-183 (Structure Completed)



VILLA-185 (Structure Completed)









VILLA-186 (Structure Completed)



VILLA-188 (SF Slab Completed)



VILLA-187 (Structure Completed)



VILLA-189 (SF Slab Completed)



VILLA-190 (FF Slab Completed)





## **CLUB HOUSE**







## **ENTRANCE ARCH**











		JUNE	JULY
BOAT CLUB	Conventional Slabs	30 Slabs are in Target 14 Slab Completed	25 Slabs are in Target
	Mivan Block Work	75 Villas Block Work Completed	10 Villas Block work are in Target
	Conventional Block Work	7 Villas are in Target – 6 Villas Completed	10 Villas are in Target
	Conventional Slabs	Club House Pedestals Completed, Backfilling WIP	Club House Pedestals Completed, Backfilling WIP





RERA No. P02200005072

## 999-660-6677

### www.sriaslifespaces.com

