

# H A P P Y DIWALI

**PROGRESS REPORT**  
**September – 2025**

We hope you had a wonderful Dussehra celebration. As the festive season continues, we are delighted to extend our Advance Diwali Wishes to you and your family. May this Diwali bring joy, prosperity, and new beginnings.





**VILLA NO: 1**  
(Pedestals Completed)



**VILLA NO: 2**  
(Structure Completed)



**VILLA NO: 3**  
(Structure Completed)



**VILLA NO: 4**  
(Structure Completed)



**VILLA NO: 5**  
(Structure Completed)



**VILLA NO: 6**  
(Structure Completed)



**VILLA NO: 7**  
(Structure Completed)



**VILLA NO: 8**  
(Structure Completed)





**VILLA NO: 12**  
(Ground Floor Columns Completed)



**VILLA NO: 13**  
(Structure Completed)



**VILLA NO: 14**  
(Plinth Beam Completed)



**VILLA NO: 15**  
(SF Slab Completed)



**VILLA NO: 17**  
(SF Slab Completed)



**VILLA NO: 18**  
(SF Slab Completed)



**VILLA NO: 19**  
(Plinth Beam Completed)



**VILLA NO: 20**  
(Plinth Beam Completed)





**VILLA NO: 21**  
(Grade Slab Completed)



**VILLA NO: 22**  
(Structure Completed)



**VILLA NO: 23**  
(Structure Completed)



**VILLA NO: 24**  
(Structure Completed)



**VILLA NO: 25**  
(Structure Completed)



**VILLA NO: 26**  
(Structure Completed)



**VILLA NO: 27**  
(Structure Completed)



**VILLA NO: 28**  
(Structure Completed)





**VILLA NO: 29**  
(Structure Completed)



**VILLA NO: 30**  
(Structure Completed)



**VILLA NO: 31**  
(Pedestals Completed)



**VILLA NO: 32**  
(Pedestals Completed)



**VILLA NO: 33**  
(Pedestals Completed)



**VILLA NO: 34**  
(FF slab Completed)



**VILLA NO: 35**  
(Structure Completed)



**VILLA NO: 36**  
(Structure Completed)





**VILLA NO: 37**  
(Structure Completed)



**VILLA NO: 38**  
(Structure Completed)



**VILLA NO: 39**  
(Structure Completed)



**VILLA NO: 40**  
(Structure Completed)



**VILLA NO: 41**  
(Structure Completed)



**VILLA NO: 42**  
(Structure Completed)



**VILLA NO: 43**  
(SF Slab Completed)



**VILLA NO: 44**  
(GF Slab Completed)





**VILLA NO: 45**  
(Structure Completed)



**VILLA NO: 46**  
(Structure Completed)



**VILLA NO: 47**  
(Structure Completed)



**VILLA NO: 48**  
(Structure Completed)



**VILLA NO: 49**  
(Structure Completed)



**VILLA NO: 50**  
(Structure Completed)



**VILLA NO: 51**  
(SF Slab Completed)



**VILLA NO: 53**  
(Plinth Beam Completed)





**VILLA NO: 54**  
(GF Columns Completed)



**VILLA NO: 55**  
(GF Columns Completed)



**VILLA NO: 56**  
(FF Columns Completed)



**VILLA NO: 57**  
(Structure Completed)



**VILLA NO: 58**  
(Structure Completed)



**VILLA NO: 59**  
(Backfilling Completed)



**VILLA NO: 60**  
(Structure Completed)



**VILLA NO: 61**  
(Structure Completed)





**VILLA NO: 62**  
(Structure Completed)



**VILLA NO: 63**  
(Structure Completed)



**VILLA NO: 64**  
(Structure Completed)



**VILLA NO: 65**  
(Structure Completed)



**VILLA NO: 66**  
(Structure Completed)



**VILLA NO: 67**  
(SF Columns Completed)



**VILLA NO: 68**  
(Structure Completed)



**VILLA NO: 69**  
(Structure Completed)





**VILLA NO: 70**  
(Structure Completed)



**VILLA NO: 71**  
(Structure Completed)



**VILLA NO: 72**  
(Structure Completed)



**VILLA NO: 73**  
(Structure Completed)



**VILLA NO: 74**  
(Structure Completed)



**VILLA NO: 75**  
(Structure Completed)



**VILLA NO: 76**  
(Structure Completed)



**VILLA NO: 77**  
(SF Slab Completed)





**VILLA NO: 79**  
(Structure Completed)



**VILLA NO: 80**  
(Structure Completed)



**VILLA NO: 81**  
(Structure Completed)



**VILLA NO: 82**  
(Structure Completed)



**VILLA NO: 83**  
(Structure Completed)



**VILLA NO: 84**  
(Structure Completed)



**VILLA NO: 85**  
(Structure Completed)



**VILLA NO: 86**  
(Back Filling Completed)





**VILLA NO: 87**  
(Structure Completed)



**VILLA NO: 88**  
(Structure Completed)



**VILLA NO: 89**  
(Structure Completed)



**VILLA NO: 90**  
(Structure Completed)



**VILLA NO: 91**  
(Structure Completed)



**VILLA NO: 92**  
(Structure Completed)



**VILLA NO: 93**  
(Structure Completed)



**VILLA NO: 94**  
(Footings Completed)





**VILLA NO: 95**  
(Structure Completed)



**VILLA NO: 96**  
(Structure Completed)



**VILLA NO: 97**  
(Structure Completed)



**VILLA NO: 98**  
(Structure Completed)



**VILLA NO: 99**  
(Structure Completed)



**VILLA NO: 100**  
(Structure Completed)



**VILLA NO: 101**  
(Structure Completed)



**VILLA NO: 102**  
(Structure Completed)





**VILLA NO: 103**  
(Structure Completed)



**VILLA NO: 104**  
(Structure Completed)



**VILLA NO: 105**  
(Structure Completed)



**VILLA NO: 106**  
(Structure Completed)



**VILLA NO: 107**  
(Structure Completed)



**VILLA NO: 108**  
(SF Columns Completed)



**VILLA NO: 109**  
(Structure Completed)



**VILLA NO: 110**  
(Structure Completed)





**VILLA NO: 111**  
 (Structure Completed)



**VILLA NO: 112**  
 (Structure Completed)



**VILLA NO: 113**  
 (Structure Completed)



**VILLA NO: 114**  
 (Structure Completed)



**VILLA NO: 115**  
 (Structure Completed)



**VILLA NO: 116**  
 (Structure Completed)



**VILLA NO: 117**  
 (Structure Completed)



**VILLA NO: 118**  
 (Structure Completed)





**VILLA NO: 119**  
(Structure Completed)



**VILLA NO: 120**  
(Structure Completed)



**VILLA NO: 121**  
(Structure Completed)



**VILLA NO: 122**  
(Structure Completed)



**VILLA NO: 123**  
(Structure Completed)



**VILLA NO: 124**  
(Structure Completed)



**VILLA NO: 125**  
(Structure Completed)



**VILLA NO: 126**  
(Structure Completed)





**VILLA NO: 127**  
 (Structure Completed)



**VILLA NO: 128**  
 (Structure Completed)



**VILLA NO: 129**  
 (Structure Completed)



**VILLA NO: 130**  
 (Structure Completed)



**VILLA NO: 131**  
 (SF slab Completed)



**VILLA NO: 132**  
 (Structure Completed)



**VILLA NO: 133**  
 (Structure Completed)



**VILLA NO: 134**  
 (Structure Completed)





**VILLA NO: 135**  
(Structure Completed)



**VILLA NO: 136**  
(Structure Completed)



**VILLA NO: 137**  
(Structure Completed)



**VILLA NO: 138**  
(SF Columns Completed)



**VILLA NO: 139**  
(SF Columns Completed)



**VILLA NO: 140**  
(Structure Completed)



**VILLA NO: 141**  
(Structure Completed)



**VILLA NO: 142**  
(Structure Completed)





**VILLA NO: 143**  
(Structure Completed)



**VILLA NO: 144**  
(Structure Completed)



**VILLA NO: 145**  
(SF Slab Completed)



**VILLA NO: 146**  
(FF Columns Completed)



**VILLA NO: 147**  
(Structure Completed)



**VILLA NO: 148**  
(Structure Completed)



**VILLA NO: 149**  
(Structure Completed)



**VILLA NO: 150**  
(Structure Completed)





**VILLA NO: 151**  
(Structure Completed)



**VILLA NO: 152**  
(Structure Completed)



**VILLA NO: 153**  
(GF Slab Completed)



**VILLA NO: 154**  
(Structure Completed)



**VILLA NO: 155**  
(Structure Completed)



**VILLA NO: 156**  
(Structure Completed)



**VILLA NO: 157**  
(Structure Completed)



**VILLA NO: 158**  
(Structure Completed)





**VILLA NO: 159**  
(Structure Completed)



**VILLA NO: 160**  
(Structure Completed)



**VILLA NO: 161**  
(SF Slab in Progress)



**VILLA NO: 162**  
(Grade Slab Completed)



**VILLA NO: 163**  
(GF Columns Completed)



**VILLA NO: 164**  
(GF Slab Completed)



**VILLA NO: 165**  
(Pedestals Completed)



**VILLA NO: 166**  
(Pedestals Completed)





**VILLA NO: 167**  
(Pedestals Completed)



**VILLA NO: 168**  
(Pedestals Completed)



**VILLA NO: 169**  
(Pedestals Completed)



**VILLA NO: 170**  
(Footings Completed)



**VILLA NO: 171**  
(Structure Completed)



**VILLA NO: 172**  
(Structure Completed)



**VILLA NO: 173**  
(Structure Completed)



**VILLA NO: 174**  
(Structure Completed)





**VILLA NO: 175**  
(Structure Completed)



**VILLA NO: 176**  
(Structure Completed)



**VILLA NO: 177**  
(Structure Completed)



**VILLA NO: 178**  
(Structure Completed)



**VILLA NO: 179**  
(Pedestals Completed)



**VILLA NO: 180**  
(Structure Completed)



**VILLA NO: 181**  
(Structure Completed)



**VILLA NO: 182**  
(Structure Completed)





**VILLA NO: 183**  
 (Structure Completed)



**VILLA NO: 184**  
 (Structure Completed)



**VILLA NO: 185**  
 (Structure Completed)



**VILLA NO: 186**  
 (Structure Completed)



**VILLA NO: 187**  
 (Structure Completed)



**VILLA NO: 188**  
 (SF Slab Completed)



**VILLA NO: 189**  
 (SF Slab Completed)



**VILLA NO: 190**  
 (SF Slab Completed)





P R O G R E S S

**CLUB HOUSE**

The Boat Club Monthly Progress Report | September - 2025





# *Thank You!*

for being a part of the **The Boat Club** community and trusting us with your new home. We're excited to keep you updated with the latest news, events, and important information through this newsletter.

Welcome Home!

